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Traffic Improvements Project Status Update
as of April 4, 2016

« Roundabout at Sargent Road and Crossington Drive

The latest: Working on punch list

Project target completion date: late April.

< Old Alabama Road (GDOT Project)

The latest:

Installed approximately 5,200 square feet of sidewalk.

Pouring catch basin tops.

The contractor anticipates paving asphalt north of the traffic barrier
the week of April 5, weather permitting.

Asphalt work will begin at the Medlock Bridge Road intersection
and proceed west past the Buice Road triangle.

Because traffic is currently confined to lanes south of the traffic
barrier, the paving is not expected to cause significant delays.

Project target completion date: end of 2016.

« Jones Bridge Road between Abbotts Bridge and State Bridge roads

The latest:

Grass sod being planted where needed.
Working on punch list.

Project target completion date: mid-April.

<+ Roundabout at Bell and Boles roads

The latest: Landscape beds being prepared and planting trees.

Project target completion date: late April.
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< Bell Road bridge over Cauley Creek (GDOT Project)

The latest:
* Pouring concrete end walls

* Installing sidewalk
Project target completion date: late May.
< Jones Bridge at McGinnis Ferry roads
The latest: Working on punch list
Project target completion date: early April.
< Jones Bridge Road merge-lane extension
The latest: Curb and gutter being poured

Project target completion date: late May.
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